

AI Maturity Dashboard

Python Language Office – Edward Jones

Save

↓ Excel

CURRENT SCORE

1.6

L1

- Dashboard
- Actions
- Recurring
- Knowledge
- Versions

CURRENT SCORE

1.6

Planned: 1.6 ·

✓ On track

L2 TARGET

May 2026

2 months away ·

score ≥ 2.0

L3 TARGET

Feb 2027

11 months away ·

score ≥ 3.0

DAU %

L2 target: ≥ 70% ·

L3: ≥ 80%

Focus This Month

9 due · Mar 2026

#1

Team agreement on daily AI use

L2 L3

● Due now

#2

Manual DAU tracking sheet created

L2 L3

● Due now

#5

AI-assisted Jira tagging introduced

L2 L3

● Due now

#11

Oleg Orlov formally designated as AI Champion

L2 L3

● Due now

#12

Attending AI Champion Open Hours weekly

● Due now

+ 4 more –

see Actions tab

L2 Validation Readiness

0 / 6 dimensions ready

DAU ≥ 70%

Not measured yet

Not ready

AI Capabilities – ≥50% deliverables

Action #9 not done

Not ready

AI Capabilities – tools applied

Actions #6 #7 #8 not done

Not ready

AI Champions

No champion designated yet

Not ready

Reusability – shared artifacts

0/3 artefacts · 0/4 actions

Not ready


Performance Tracking

0/4 actions done

Not ready

Maturity Trajectory

Planned vs Actual · Mar 2026 – Feb 2027



► Edit scores

Tools in Use

Active **GitHub Copilot** 
Code completion,
PR review, inline
suggestions

Not started **Codemie-
Claude** 
Code
generation,
documentation,
bug
investigation

Active **EPAM DIAL** 
Enterprise AI
gateway, model
evaluation

Not started **EliteEA** 
Agentic
workflows,
automated
reviews

Key Metrics Mar 2026 (current)

ID	METRIC	VALUE	TARGET
M1	AI-tagged tickets % 	—	L2: ≥50%
M2	DAU % 	—	L2: ≥70%
			· L3: ≥80%
M3	PR AI review coverage % 	—	L2: ≥100%

Artefacts

Agents **L3**  **x Not started**

Onboarding
Doc **L2**  **x Not started**

Prompt
Library **L2**  **x Not started**
L3 

Rules /
Instruction **x Not started**
File **L2** 

Skill Files **x Not started**
L3 